
Calendar Years
Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

1996 1997

ONLS Build 2.1
1/610/29

2.1
ORR

2.1
BR

2.1.5 ETE-1 Support
5/29

5/295/1

2.1.5 BR Deliv. to MOL

OFLS Releases
8/31 3/28

OFLS 2 OFLS 3A
11/2 OFLS 2.1

11/14
OFLS 2 ORR Patch

TBR

OpSim Integration at HOSC V1

8/31 5/1

V2 Update

ASC Development

2/15 2/3

11/16

11/16

11/16

ASC
R1

ASC
R2

Gen SI Loads

Gen ORs

Process Eng Tim

11/16

2/3

Gen ORs

Process Eng Tim

Gen SI Loads

2/3

2/3

ASC
R2.3

Multi-Build Validation
       At MSFC

       At SAO

11/18 2/21 4/15 7/1
GSR2A GSR2B

Begin Complete CompleteBegin

3/3 3/14 7/8 7/22

GSR2A Begin GSR2A Complete GSR2B Begin GSR2B Complete

Deliveries to SAO GSR 2A
Begin

GSR 2A
Complete

GSR 2B  ETE 1
Support  Begin

6/1 6/8

GSR 2B
ETE 1 Support Complete

2/1 2/21

Documentation Deliveries

3/10

7/20
11/1

OpSim OCC
ICD

AXAF/OCC ICD

JPL/MSFC
ICD

OCC/SMF
ICD

(baseline
target)

OP19
(baseline
target)

8/4 12/18

ETE Plan & Procedures

7/31 11/30 3/1

1st Draft
ETE Plan

2nd Draft
ETE Plan
(in TRW
internal
review)

Final Version
ETE Plan

ETE Test 1 Procedure
Development  Begin

3/1 8/10

ETE Test 1 Procedure
Development  Baseline Complete
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Calendar Years
Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

1996 1997

Database Deliveries

6/15 10/2 12/16

ETE-Support
DB (V4)Initial DB (V3) Incr DB  (V3.1) Incr DB (V3.2)

Incr
ETE-Support
DB (V4.1)DB(V4) Avail for use DB(V4.1) Avail for use

3/10 3/31 8/1 8/22

SAO Activities
3/14 10/9

8/2 7/1

6/4 5/1

11/15 12/15 6/16 8/26

Begin

ETE IST STAFFING

Complete

FOT STAFFING

CompleteBegin

FOT/IST
TRAINING 1

Begin Complete

FOT/IST TRAINING 3

Window CompleteWindow Begin

CompleteBegin

UDE DEVELOPMENT

2/3 2/7

FOT/IST
TRAINING 2

CompleteBegin

Delivery
VOICE

H/WOCC Outfitting at SAO

        SAO Hardware Install
11/22

H/W Install
Begin

11/2

1/15 1/17

VIDEO
H/W

H/W Install
End

7/18 7/24

7/28 8/6

Installation & Training

ETE Preparation Activities

 

 
 

5/1 11/10
Eavesdrop Capability

8/12

10/10

11/7

11/10

RF
Compatibility

ETE 1
RR

OCC ETE 1
Config

ETE 1
Test

NASCOM Circuits Installed

8/1

Spacecraft Data

MSFC ETE Support
5/1

11/7

11/10

DSN Data Flow
Capability HOSC ETE Config

ETE 1 Test
3/1

HOSC Rqts ECR
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